

NATIONAL CONCILIATION AND MEDIATION BOARD-CWENTRAL OFFICE
EARLY PROCUREMENT ACTIVITY
FOR FY-2021


Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE
IN-HOUSE TRAININGS/SEMINARS										
2021 Year-End Performance Assessment/Corplanning Exercises	RID	YES	NEGOTIATED-SVP	JANUARY	JANUARY	JANUARY	JANUARY	GAA	300,000.00	300,000.00
OTHER ACTIVITIES										
NCMB Anniversary	ADMIN	YES	NEGOTIATED-SVP	JANUARY	JANUARY	JANUARY	JANUARY	GAA	100,000.00	100,000.00
CONTRACTS										
- Annual Supply and delivery of cell cards	ADMIN	YES	NEGOTIATED-SVP	DECEMBER	DECEMBER	JANUARY	JANUARY	GAA	200,000.00	200,000.00
- Psychometric Services	ADMIN	YES	NEGOTIATED-SVP	DECEMBER	DECEMBER	JANUARY	JANUARY	GAA	100,000.00	100,000.00
- Annual office rental	ADMIN	YES	NEGOTIATED-LEASE OF VENUE	DECEMBER	DECEMBER	JANUARY	JANUARY	GAA	3,700,000.00	3,700,000.00
- Annual contract for security services	ADMIN	YES	PUBLIC BIDDING	DECEMBER	DECEMBER	JANUARY	JANUARY	GAA	2,400,000.00	2,400,000.00
TOTAL EARLY PROCUREMENT ACTIVITIES (EPA)									6,800,000.00	6,800,000.00
LESS: EXCLUSIONS (OTHER MODALITIES)									700,000.00	700,000.00
TOTAL VALUE OF ELIGIBLE EPA PROJECTS									6,100,000.00	6,100,000.00

Prepared By:


MERCEDES N. CAMALIG


Administrative Officer V (BAC Secretariat)

Recommending Approval:



ATTY. RONDA T. DOCTOR- MALIMBAN

Director II-Technical Services (BAC Chairman)

Approved By:


MARIA TERESITA D. LACSAMANA-CANCIO

Executive Director IV (Head of the Procuring Entity)



Annex 10

CERTIFICATION
Undertaking of Early Procurement Activities (EPA)


I hereby certify that **National Conciliation and Mediation Board-Central Office** has successfully undertaken Early Procurement Activities for at least (50%) of the value of eligible Procurement Projects based on the agency's Indicative Annual Procurement Plan/s consistent with the National Expenditure Plan for Fiscal Year 2021 in the following amounts:

Description	Total Amount (in PHP)
a). Total Amount In Indicative APP	<u>27,140,000.00</u>
b). Less: Exclusions	<u>21,040,000.00</u>
c). Total Value of eligible EPA projects [c=(a-b)]	<u>6,100,000.00</u>
d). Amount of Successful EPA projects	<u>6,100,000.00</u>
e). Percentage of Successful EPA [e=d/c]*100]	100%

This Certification is being made in compliance with the General Administration and Support Services Target of the Guidelines on the Grant of the Performance-Based Bonus for the Fiscal Year 2020, of the Administrative Order No. 25 Inter-Agency Task Force on the Harmonization of National Government Performance Monitoring, Information, and Reporting Systems Memorandum Circular No. 2020-1, pursuant to the Implementation of EPA issued under Government Procurement Policy Board Circular No. 06-2019.

The undersigned attests to the accuracy of all information contained herein based on available records and information that can be verified with the National Conciliation and Mediation Board-Central Office and the Philippine Government Electronic Procurement System.

IN WITNESS HEREOF, I have hereunto affixed my signature on January 26, 2021 in Quezon City, Philippines.



MARIA TERESITA D. LACSAMANA-CANCIO
Executive Director IV

SUBSCRIBED AND SWORN to before me this JAN 27 2021, 2021 in Quezon City, Philippines, with affiant exhibiting me his/her Govt. ID No. 19910124 issued on March 03, 2016 at Quezon City, Philippines.

NOTARY PUBLIC

Doc. No. 376
Page No. 77
Book No. II-B
Series of 2021

ATTY. JOSE FLOR P. CRISOLOGO
Notary Public
Until December 31, 2021
Adm. Matter No. NP-023
PTR No. 0698783-D/01-04-2021 Q.C.
IBP License No. LRA-000003
Roll No. 44652
Tin No. 111-974-000000
MCLE VL-0017262 Valid Until 11/14/2022



Republic of the Philippines
DEPARTMENT OF LABOR AND EMPLOYMENT
NATIONAL CONCILIATION AND MEDIATION BOARD
4th-6th Floors, Arcadia Building, 860 Quezon Avenue, Brgy. Paligsahan, Quezon City 1103
Tel Nos.: (02) 8332-4176 / 8332-4179 / 8332-4180/8256-5090
Telefax : (02) 8332-4175 / 8332-2231 / 8332-2277 / 8332-4179



POSTING CERTIFICATION

This is to certify that the **NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE** has posted its **Early Procurement Activities for FY-2021**, on its agency website and can be accessible through this link:
<http://ncmb.gov.ph/transparency-seal/>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 27th day of January 2021.

MERCEDES N. CAMALIG
NCMB-BAC Secretariat