

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

COMPLETED PROCUREMENT ACTIVITIES												
	IN-HOUSE TRAININGS/SEMINARS											
	Induction/Orientation Program for New Personnel of NCMB (1st Batch)	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	2020 Year-End Performance Assessment and 2021 Corplanning Exercises	RID	Yes	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	LDMC XXV and 2nd Regular Directors Meeting with Conciliators-Mediators cum OPCR and Fund Utilization Review	CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Trainers Training for NCMB Program Implementers	VAD & WRED	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SEADO Training for NCMB Personnel	CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Orientation for Docket Officers	CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OUTSOURCED TRAININGS/SEMINARS											
	PRIME HRM (CSC-NCR)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Omnibus Rules on Appointments and Other Human Resource Actions (ORA OHRA)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Training on PhilGEPS Posting	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	CSC Leadership Management Training	ODED-TS, TSD,	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OTHER ACTIVITIES											
	NCMB Anniversary Celebration	ADMIN	Yes	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Women's Month Celebration	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Retirement - Salamat-Paalam Program	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Independence Day	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

[illegible]

FY-2021

[illegible]

PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

	National Convention of Human Resource Management Practitioners (CSC)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Training for HRMOs by DOLE-HRDS (2 pax)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Training for HRMOs by CSC (2 pax)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Public Service Ethics and Accountability Seminar (CSC-NCR)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Leave Administration Course for Effectiveness (CSC-NCR)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Leave Administration Course for Effectiveness	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	PRIME HRM (CSC-NCR)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Property and Supplies Management (COA)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Training on Government Procurement Reform Act (RA 9184)	ADMIN	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	BTMS Refresher Course	FMD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Participation to DOLE-LIO Seminar	RID	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Participation to DOLE-MYPa & YEPA	RID	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Participation to Statistics Month	RID	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Availment of Trainings Sponsored by COA, CSC, DBM, BIR, DOLE,PSRTI and Other Agencies	IS, OD-IS, VAD, V	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	The 7 Habits of Highly Effective Government Leaders	ODED-IS	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	CSC Leadership Management Training	ODED-TS, TSD, I	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Business Correspondence Training	ODED-TS	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Training on Excel	TS, ODED-TS	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

	Supervisory Development Course	VAD, CMD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Mandatory Continuing Legal Education (MCLE)	TS, ODED-TS	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Manager's Role in Capacity Building-Mentoring and Coaching For Leaders	VAD, CMD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Statistics for Policy Analysis	CMD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Effective Presentation of Statistical Report	CMD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Basic Statistics 1: Descriptive Statistics	CMD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OTHER ACTIVITIES											
	Retirement - Salamat-Paalam Program	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	2021 Search for Outstanding LMC for Industrial Peace and 2021 Search for Best Enterprise-Based Dispute Resolution	VAD and WRED	No	NEGOTIATED-SVP, SHOPPING, LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Employees General Assembly	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Philippine Civil Service Anniversary	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Green Our DOLE Program (GODP)	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Sports and Cultural Activities	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	DOLE Anniversary	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	2021 18-day Campaign to end VAW	ADMIN	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Conduct of CO-RB Management Consultation	RID	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Attendance to Budget Hearings (DBM, Congress and Senate)	FMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Regional Visits/ Cluster Activity/ Conciliation Conference	ODED-IS, CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

	Consultancy for ISO 9001:2015 Quality Management System	ODED-IS	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Certifying Body for ISO 9001:2015 Quality Management System	ODED-IS	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Regional Visits/Participation to RB Initiated Activities	ODED-TS, ODE-TS, WRED	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Participation/Coordination/Assistance to PHILAMCOP, Inc. and Regional LMC Associations-related activities	WRED	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Participation to various NCMB and DOLE Inter-Agency and Technical Working Group Activities/Meetings	WRED	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Coordination/Assistance to Employers and Workers Group/Tripartite Consultative Bodies	WRED	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Accreditation Program for New Voluntary Arbitrators	VAD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Continuing Education Seminar for Accredited Maritime Voluntary Arbitrators (MVA) Training	VAD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Continuing Education Seminar for Accredited Voluntary Arbitrators - Fund 151	VAD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Operationalization of the TVAAC	VAD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Coordination with OSG Labor Task Force/ Court of Appeals/Supreme Court	VAD	No	NEGOTIATED-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	BITC Meetings	CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SEnA Focal Team Meetings	CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Directors Meeting (3rd & 4th) cum OPCR and Fund Utilization Review	CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	PAVA/NCMB Assessment, meeting/FGD Meeting (Multi-Sectoral Stakeholders Consultation Dialogue)	VAD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SEADO Training for DOLE (Basic and Advance)	CMD	No	NEGOTIATED-SVP, SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	UTILITIES EXPENSES											
	Mineral Water	ADMIN	No	NEGOTIATED-SVP	N/A	AUGUST	N/A	N/A	AUGUST	AUGUST	N/A	AUGUST

PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

[illegible]

PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

[illegible]

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021


	Cloud Computing Services Subscription	Central Office	No	Small Value Procurement	N/A	February	N/A	N/A	March	March	N/A	March
	Supply and delivery of 45 units of SSD cards	Central Office	No	Small Value Procurement	N/A	March	N/A	N/A	April	April	N/A	April
	Supply and delivery of 26 units of UPS	Central Office	No	Small Value Procurement	N/A	March	N/A	N/A	April	April	N/A	April
	Supply and delivery of 12 Desktop Computers	Central Office	No	Small Value Procurement	N/A	May	N/A	N/A	May	May	N/A	May
	Supply and delivery of 10 Laptop units	Central Office	No	Small Value Procurement	N/A	May	N/A	N/A	May	May	N/A	May
	Supply and deliver of 2 units of DSLR	Central Office	No	Small Value Procurement								
	Supply and deliver 3 units of Document Scanner	Central Office	No	Small Value Procurement								
	Supply and deliver of 1 unit of High-end Desktop	Central Office	No	Small Value Procurement	N/A	June	N/A	N/A	N/A	N/A	N/A	N/A
	CONSULTANCY - ADRIS ENHANCEMENT	Central Office	No	Small Value Procurement								
	CONSULTANCY - HRMIS II	Central Office	No	Competitive Bidding								
	CONSULTANCY - PMIS	Central Office	No	Competitive Bidding								
	REHABILITATION OF ICT INFRASTRUCTURE	Central Office	No	Competitive Bidding								
Total Alloted Budget of On-going Procurement Activities												


Prepared By:

Reviewed By:

Budget Allocation Attested By:

Approved By:


MERCEDES N. CAMALIG
 (BAC Secretariat)


RONDA T. DOCTOR-MALIMBAN
 Director II-Technical Services (BAC, Chairman)


MARINELLA R. GO
 OIC-Chief, Financial & Mgt. Division


MARIA TERESIT
 Execut

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

N/A	N/A	N/A	N/A	N/A	GAA	14,100.00	14,100.00		10,600.00	10,600.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	29,000.00	29,000.00		17,200.00	17,200.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	119,000.00	119,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	153,000.00	153,000.00		63,331.00	63,331.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	135,000.00	135,000.00		10,491.50	10,491.50		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	38,200.00	38,200.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	5,000.00	5,000.00		5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	47,000.00	47,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,000.00	10,000.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	22,400.00	22,400.00		22,400.00	22,400.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	19,000.00	19,000.00		16,868.76	16,868.76		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	105,750.00	105,750.00		32,000.00	32,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	13,531.50	13,531.50		13,531.50	13,531.50		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	3,000.00	3,000.00			-		N/A	N/A	N/A	N/A	N/A

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

[illegible]

FY-2021

[illegible]

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

N/A	N/A	N/A	N/A	N/A	GAA	28,800.00	28,800.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	5,000.00	5,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	22,400.00	22,400.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,000.00	10,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,000.00	10,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	47,000.00	47,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	30,000.00	30,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	113,000.00	113,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	107,000.00	107,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	78,000.00	78,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	9,500.00	9,500.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	55,000.00	55,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	12,000.00	12,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	225,000.00	225,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,000.00	10,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	52,600.00	52,600.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	5,000.00	5,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	2,500.00	2,500.00					N/A	N/A	N/A	N/A	N/A

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

N/A	N/A	N/A	N/A	N/A	GAA	30,000.00	30,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,000.00	10,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	17,000.00	17,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	6,000.00	6,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	6,000.00	6,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	6,000.00	6,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	49,968.50	49,968.50					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	3,108,300.00	3,108,300.00		100,109.00	100,109.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	60,000.00	60,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	30,000.00	30,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	2,000.00	2,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	90,000.00	90,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	60,500.00	60,500.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	113,750.00	113,750.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	30,000.00	30,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	20,000.00	20,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	70,000.00	70,000.00		-			N/A	N/A	N/A	N/A	N/A

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

N/A	N/A	N/A	N/A	N/A	GAA	400,000.00	400,000.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	400,000.00	400,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	72,000.00	72,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	17,000.00	17,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,000.00	10,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,000.00	10,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	546,250.00	546,250.00		62,250.00	62,250.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	140,600.00	140,600.00					N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	361,000.00	361,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	105,000.00	105,000.00		43,500.00	43,500.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	120,500.00	120,500.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	10,200.00	10,200.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	27,000.00	27,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	46,000.00	46,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	75,000.00	75,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	153,000.00	153,000.00		-			N/A	N/A	N/A	N/A	N/A
AUGUST	SEPTEMBER	SEPTEMBER	SEPTEMBER	SEPTEMBER	GAA	100,000.00	100,000.00		-			N/A	N/A	N/A	N/A	N/A

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

JULY	AUGUST	AUGUST	AUGUST	AUGUST	GAA	100,000.00	100,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	300,000.00	300,000.00		47,000.00	47,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	500,000.00	500,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	50,000.00	50,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	570,223.39	570,223.39		97,500.00	97,500.00		N/A	N/A	N/A	N/A	N/A
OCTOBER	NOVEMBER	NOVEMBER	NOVEMBER	N/A	GAA	200,000.00	200,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	21,000.00	21,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	50,000.00	50,000.00		3,430.00	3,430.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	100,000.00	100,000.00		-			N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	410,000.00	410,000.00		71,982.99	71,982.99		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	501,600.00	501,600.00		64,884.17	64,884.17		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	250,000.00	250,000.00		127,500.00	127,500.00		N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A	N/A	GAA	76,400.00	76,400.00		110,343.80	110,343.80		N/A	N/A	N/A	N/A	N/A
June	June	June	June	June	GAA	5,000.00	5,000.00		-			N/A	N/A	N/A	N/A	N/A

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to Jun

FY-2021

[illegible]


NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

					GAA	400,000.00	400,000.00		360,000.00	360,000.00		N/A	N/A	N/A	N/A	N/A
May					GAA	360,000.00	360,000.00		333,675.00	333,675.00		N/A	N/A	N/A	N/A	N/A
					GAA	91,000.00	91,000.00		46,540.00	46,540.00		N/A	N/A	N/A	N/A	N/A
					GAA	960,000.00		960,000.00	780,000.00		780,000.00	N/A	N/A	N/A	N/A	N/A
					GAA	750,000.00		750,000.00	725,000.00		725,000.00	N/A	N/A	N/A	N/A	N/A
					GAA	160,000.00		160,000.00				N/A	N/A	N/A	N/A	N/A
					GAA	225,000.00		225,000.00				N/A	N/A	N/A	N/A	N/A
					GAA	150,000.00		150,000.00				N/A	N/A	N/A	N/A	N/A
					GAA	800,000.00	800,000.00					N/A	N/A	N/A	N/A	N/A
					GAA	1,650,000.00	1,650,000.00					N/A	N/A	N/A	N/A	N/A
					GAA	1,650,000.00	1,650,000.00					N/A	N/A	N/A	N/A	N/A
					GAA	1,890,000.00	1,890,000.00					N/A	N/A	N/A	N/A	N/A
						23,690,181.50	21,445,181.50	2,245,000.00	3,524,403.46	2,019,403.46	1,505,000.00					


A.D. LACSAMANA-CANCIO
 ive Director IV

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE
PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	Due to the availability of an online platform which can accommodate 80 participants and taking into consideration
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE
PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
DECEMBER	DECEMBER	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE
PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-202

[illegible]

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-202

[illegible]

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE
PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-202

[illegible]

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE
PROCUREMENT MONITORING REPORT
First Semester (January to June)
FY-2021

N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	
N/A	N/A	

NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE

PROCUREMENT MONITORING REPORT

First Semester (January to June)

FY-2021

[illegible]