

Republic of the Philippines DEPARTMENT OF LABOR AND EMPLOYMENT









POSTING CERTIFICATE

This is to certify that the **NATIONAL CONCILIATION AND MEDIATION BOARD-CENTRAL OFFICE** has posted its FY 2023 2nd Semester Procurement Monitoring Report (PMR), on its agency website and can be accessible through this link: http://ncmb.gov.ph/transparency-seal/.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 12th day of January 2024.

HAROLD MAY B. TAYAOAN
BAC Head-Secretariat (NCMB-CO)

		1000					4476		Α	ctual Procu	rement Activity		Tentil Land And						ABC (Php)		Co	ntract Cost (Pl	hP)			Da	te of Receip	t of Invitation	on	D-11	Remarks
Procurement Program/Project	PMO/ End- User	Procure ment Activity?	Mode of Procurement	Pre-Proc Conferen ce	Ads/Post of IAEB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/Accep tance (if Applicabl e)	(Explaining changes from the APP)
MPLETED PROCUREMEN SUPPLY OF LABOR AND MATERIALS FOR PRINTING OF NCMB LETTERHEAD AND MAILING ENVELOPE		No No	NP-53.9 - Small Value Procurement	N/A	17-May-23	N/A	N/A	25-May-23	16-Jun-23	N/A	19-Jun-23	21-Jun-23	05-Jul-23	N/A	27-Dec-23	27-Dec-23	Governme nt of the Philippine s (current year's budget)	106,000.00	106,000.00		102,800.00	102,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PROCUREMENT OF ONE (1) YEAR INTERNET SUBSCRIPTION (PRIMARY INTERNET CONNCETION FOR CENTRAL OFFICE)	RID	No	NP-53.9 - Small Value Procurement	N/A	10-Jun-23	N/A	N/A	19-Jun-23	03-Jul-23	N/A	05-Jul-23	05-Jul-23	01-Sep-23	N/A	09-Sep-23	09-Sep-23	Governme nt of the Philippine s (current year's budget)	780,000.00	780,000.00		540,000.00	540,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Complete
LEASE OF VENUE AND ACCOMMODATION WITH MEALS FOR THE CONDUCT OF NCMB 2023 MID-YEAR PERFORMANCE ASSESSMENT (MYPA) AND RE-PLANNING EXERCISES	RID	No	NP-53.10 Lease of Real Property and Venue		15-Jun-23	N/A	N/A	23-Jun-23	04-Jul-23	N/A	05-Jul-23	05~Jul-23	05-Jul-23	N/A	14-Jul-23	14-Jul-23	Governme nt of the Philippine s (current year's budget)	345,000.00	345,000.00		328,153.00	328,153.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Complete
SUPPLY AND DELIVERY OF PAPER SHREDDER AND BINDING MACHINE	AD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-23	N/A	N/A	04-Jul-23	17-Jul-23	N/A	18-Jul-23	20-Jul-23	26-Jul-23	N/A	04-Aug-23	04-Aug-23	Governme nt of the Philippine s (current year's budget)	125,000.00	125,000.00		97,910.00	97,910.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Complete
SUPPLY AND DELIVERY OF PRINTERS AND SCANNERS	RID	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-23	N/A	N/A	04-Jul-23	17-Jul-23	N/A	18-Jul-23	18-Jul-23	31-Jul-23	N/A	05-Sep-23	05-Sep-23	Governme nt of the Philippine s (current year's budget)	375,500.00	375,500.00		310,040.00	310,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Complete
SUPPLY AND DELIVERY OF INFLUENZA VACCINE	AD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-23	N/A	N/A	04-Jul-23	14-Jul-23	N/A	17-Jul-23	18-Jul-23	20-Jul-23	N/A	04-Aug-23	04-Aug-23	Governme nt of the Philippine s (current year's budget)	65,000.00	65,000.00		43,940.00	43,940.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Complete
SUPPLY AND DELIVERY OF FURNITURES	AD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-23	N/A	N/A	04-Jul-23	24-Jul-23	N/A	01-Aug-23	01-Aug-23	07-Aug-23	N/A	10-Oct-23	10-Oct-23	Governme nt of the Philippine s (current year's budget)	286,000.00	286,000.00		264,900.00	264,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Complete
ONE (1) YEAR INTERNET SUBSCRIPTION (50 MBPS ADDITIONAL DEDICATED FIBER INTERNET CONNECTION)	RID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Aug-23	04-Aug-23	23-Aug-23	N/A	23-Aug-23	23-Aug-23	Governme nt of the Philippine s (current year's budget)	350,000.00	350,000.00		299,880.00	299,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contra was renewe
RENEWAL OF CONTRACT FOR ONE (1) YEAR CLOUD COMPUTING SERVICES SUBSCRIPTION FOR HRMIS (SERVER INSTANCE)	RID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Aug-23	16-Aug-23	06-Oct-23	N/A	09-Oct-23	09-Oct-23	Governme nt of the Philippine s (current year's budget)	360,000.00	360,000.00		300,000.00	300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contra was renew
SUPPLY AND DELIVERY OF TWO (2) UNITS HIGH- END BRANDED DESKTOP AND TWELVE (12) UNITS PREMIUM BRANDED DESKTOP COMPUTER	13341	No	Competitive Bidding	19-Jun-23	05~Jul-23	10-Jul-23	25~Jul-23	25-Jul-23	25-Jul-23	04-Aug-23	17-Aug-23	18-Aug-23	30-Aug-23	31-Aug-23	3 18-Oct-23	18-Oct-23	Government of the Philippines (current year's budget)	1,440,000.00		1,440,000.00	1,396,090.00		1,396,090.00	Philippine Institute for Supply Management (PISM), Philippin Chamber of Commerce and Industry (PCCI), COA Auditor		3 05-Jul-23	05-Jul-23	05-Jul-23	05~Jul-23	3 05-Jul-23	Complete

| LEASE OF VENUE AND ACCOMMODATION WITH MEALS FOR THE CONDUCT OF THE 2023 CONTINUING EDUCATION SEMINAR FOR ACCREDITED VOLUNTARY ARBITRATORS (CESAVA) | VAD | No | NP-53.10
Lease of Real
Property and
Venue | N/A | 03-Aug-23 | N/A | N/A | 09-Aug-23 | 10-Aug-23 | N/A | 14-Aug-23 | 15-Aug-23 | 15-Aug-23 | N/A | 31-Aug-23 | 31-Aug-23 | Governme
nt of the
Philippine
s (current
year's
budget) | 266,000.00 | 266,000.00 | 266,000.00 | 266,000.00 | N/A | Completed |
|---|-------|----|--|-----|-----------|-----|-----|-----------|-----------|-----|-----------|-----------|-------------|-----|-----------|-----------|--|------------|------------|------------|------------|-----|-----|-----|-----|-----|-----|-----|----------------------------|
| LEASE OF VENUE AND
ACCOMMODATION WITH
MEALS FOR
THE CONDUCT OF THE
2023 TRAINERS'
TRAINING FOR NCMB
PROGRAM
IMPLEMENTERS | WRED | No | NP-53.10
Lease of Real
Property and
Venue | N/A | 17-Aug-23 | N/A | N/A | 23-Aug-23 | 25-Aug-23 | N/A | 29-Aug-23 | 29-Aug-23 | 29-Aug-23 | N/A | 06-Sep-23 | 06-Sep-23 | Governme
nt of the
Philippine
s (current
year's
budget) | 586,250.00 | 586,250.00 | 585,730.00 | 585,730.00 | N/A | Completed |
| ONE (1) YEAR BUSINESS ONLINE SERVICE SUBSCRIPTION FOR 20-CDMS.PH. AND 80-NCMB.GOV.PH. | I RID | No | NP-53.9 -
Small Value
Procurement | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 31-Aug-23 | 31-Aug-23 | 06-Sep-23 | N/A | 06-Sep-23 | 06-Sep-23 | Governme
nt of the
Philippine
s (current
year's
budget) | 40,000.00 | 40,000.00 | 40,000.00 | 40,000.00 | N/A | Contract
was
renewed |
| LEASE OF VENUE AND ACCOMMODATION WITH MEALS FOR THE CONDUCT OF VIDEOGRAPHY INDEPTH SEMINAR-WORKSHOP | RID | No | NP-53.10
Lease of Real
Property and
Venue | N/A | 22-Aug-23 | N/A | N/A | 01-Sep-23 | 04-Sep-23 | N/A | 05-Sep-23 | 05-Sep-23 | 06-Sep-23 | N/A | 22-Sep-23 | 22-Sep-23 | Governme
nt of the
Philippine
s (current
year's
budget) | 616,000.00 | 616,000.00 | 616,000.00 | 616,000.00 | N/A | Completed |
| LEASE OF VENUE AND
ACCOMMODATION WITH
MEALS FOR
THE CONDUCT OF
SEADO TRAINING FOR
NCMB PERSONNEL | RID | No | NP-53.10
Lease of Real
Property and
Venue | N/A | 24-Aug-23 | N/A | N/A | 01-Sep-23 | 01-Sep-23 | N/A | 04-Sep-23 | 04-Sep-23 | 05-Sep-23 | N/A | 08-Sep-23 | 08-Sep-23 | Governme
nt of the
Philippine
s (current
year's
budget) | 525,000.00 | 525,000.00 | 525,000.00 | 525,000.00 | N/A | Completed |
| SUPPLY AND DELIVERY
OF WINDOW TYPE AIR
CONDITIONING UNIT | AD | No | NP-53.9 -
Small Value
Procurement | N/A | 30-Aug-23 | N/A | N/A | 05-Sep-23 | N/A | N/A | 18-Sep-23 | 18-Sep-23 | 3 20-Sep-23 | N/A | 13-Oct-23 | 13-Oct-23 | Governme
nt of the
Philippine
s (current
year's
budget) | 27,000.00 | 27,000.00 | 23,375.00 | 23,375.00 | N/A | Completed |
| SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR OF THE AIR CONDITIONING UNIT LOCATED AT THE 6TH FLOOR FMD-CHIEF ADMINISTRATIVE OFFICER'S ROOM | AD | No | NP-53.9 -
Small Value
Procurement | N/A | 30-Aug-23 | N/A | N/A | 04-Sep-23 | 04-Sep-23 | N/A | 05-Sep-23 | 05-Sep-23 | 3 08-Sep-23 | N/A | 18-Sep-23 | 18-Sep-23 | Government of the Philippines (current year's budget) | 9,000.00 | 9,000.00 | 8,500.00 | 8,500.00 | N/A | Completed . |
| SUPPLY AND DELIVERY
OF THE COMMON-USED
AND CONSUMABLE
SUPPLIES NOT
AVAILABLE AT DBM-PS
FOR 3RD QUARTER CY
2023 | AD | No | Shopping
52.1(b) -
Regular Office
Supplies and
Equipment no
available in PS | N/A | 12-Sep-23 | N/A | N/A | 20-Sep-23 | 25-Sep-23 | N/A | 25-Sep-23 | 26-Sep-23 | 3 06-Oct-23 | N/A | 31-Oct-23 | 31-Oct-23 | Government of the Philippines (current year's budget) | 246,210.00 | 246,210.00 | 190,292.00 | 190,292.00 | N/A | Completed |
| LEASE OF VENUE AND ACCOMMODATION WITH MEALS FOR THE CONDUCT OF TRAINING ON GOVERNMENT PROCUREMENT LAW (R. 4) 184) AND ITS 2016 REVISED IMPLEMENTING RULES AND REGULATIONS | AD | No | NP-53.10
Lease of Real
Property and
Venue | N/A | 22-Sep-23 | N/A | N/A | 29-Sep-23 | 29-Sep-23 | N/A | 29-Sep-23 | 29-Ѕер-23 | 3 03-Oct-23 | N/A | 13-Oct-23 | 13-Oct-23 | Governme
nt of the
Philippine
s (current
year's
budget) | 747,250.00 | 747,250.00 | 715,225.00 | 715,225.00 | N/A | Completed |
| LEASE OF VENUE AND
ACCOMMODATION WITH
MEALS FOR THE
CONDUCT OF BASIC
TRAINING ON
STATISTICAL DATA
MANAGEMENT USING
MS EXCEL | RID | No | NP-53.10
Lease of Real
Property and
Venue | N/A | 25-Sep-23 | N/A | N/A | 02-Oct-23 | 09-Oct-23 | N/A | 10-Oct-23 | 12-Oct-23 | 3 12-Oct-23 | N/A | 27-Oct-23 | 27-Oct-23 | Government of the Philippine s (current year's budget) | 756,000.00 | 756,000.00 | 648,600.00 | 648,600.00 | N/A | Completed |

RECOMMENDING THE AWARD OF CONTRACT FOR LEASE OF VENUE WITH MEALS FOR THE CONDUCT OF NATIONAL BOARD OF JUDGES (NBOJ) FINAL SCREENING FOR THE 2023 SEARCH FOR OUTSTANDING LMC &	VAD	No	NP-53.10 Lease of Real Property and Venue	N/A	02-Oct-23	N/A	N/A	06-Oct-23	06-Oct-23	N/A	09-Oct-23	10-Oct-23	11-Oct-23	N/A	26-Oct-23	26-Oct-23	Governme nt of the Philippine s (current year's budget)	324,000.00	324,000.00	324,000.00	324,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
ONE (1) YEAR SAS SOFTWARE LICENSE SUBSCRIPTION	RID	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Oct-23	11-Oct-23	12-Oct-23	N/A	15-Oct-23	15-Oct-23	Governme nt of the Philippine s (current year's budget)	800,000.00	800,000.00	799,999.20	799,999.20	N/A	N/A	N/A	N/A	- N/A	N/A	N/A	Completed
ROCUREMENT OF KYOCERA CARTRIDGE FOR ECOSYS P2040DN	AD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Oct-23	17-Oct-23	03-Nov-23	N/A	13-Nov-23	13-Nov-23	Governme nt of the Philippine s (current year's budget)	135,000.00	135,000.00	122,850.00	122,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SUPPLY AND DELIVERY OF SHIRT WITH COLLAR FOR THE CONDUCT OF THE 13th NATIONAL CONVENTION ON LMC	WRED	No	NP-53.9 - Small Value Procurement	N/A	03-Nov-23	N/A	N/A	09-Nov-23	10-Nov-23	N/A	10-Nov-23	13-Nov-23	14-Nov-23	N/A	17-Nov-23	17-Nov-23	Governme nt of the Philippine s (current year's budget)	71,500.00	71,500.00	71,500.00	71,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
LEASE OF VENUE AND ACCOMMODATION WITH MEALS FOR THE CONDUCT OF THE 13TH NATIONAL CONVENTION ON LMC AND AWARDING CEREMONY FOR THE 2023 SEARCH FOR OUTSTANDING LMC & GM FOR INDUSTRIAL PEACE	WRED	No	NP-53.10 Lease of Real Property and Venue	N/A	07-Nov-23	N/A	N/A	13-Nov-23	13-Nov-23	N/A	14-Nov-23	15-Nov-23	16-Nov-23	N/A	24-Nov-23	24-Nov-23	Governme nt of the Philippine s (current year's budget)	353,400.00	353,400.00	339,400.00	339,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SUPPLY AND DELIVERY OF GLASS TROPHIES FOR THE 13TH NATIONAL CONVENTION ON LMC AND AWARDING CEREMONY FOR THE 2023 SEARCH FOR OUTSTANDING LMC & GM FOR INDUSTRIAL PEACE		No	NP-53.9 - Small Value Procurement	N/A	09-Nov-23	N/A	N/A	14-Nov-23	14-Nov-23	N/A	14-Nov-23	14-Nov-23	15-Nov-23	N/A	21-Nov-23	21-Nov-23	Governme nt of the Philippine s (current year's budget)	70,150.00	70,150.00	64,000.00	64,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
SUPPLY AND DELIVERY OF THE DOLE 90TH ANNIVERSARY POLO SHIRT	AD	No	NP-53.9 - Small Value Procurement	N/A	13-Nov-23	N/A	N/A	17-Nov-23	20-Nov-23	N/A	21-Nov-23	21-Nov-23	01-Dec-23	N/A	05-Dec-23	05-Dec-23	Government of the Philippines (current year's budget)	34,100.00	34,100.00	34,100.00	34,100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
RENEWAL OF CONTRACT FOR ONE (1) YEAR SUBSCRIPTION FOR SMS GATEWAY	RID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Dec-23	05-Dec-23	29-Dec-23	N/A	02-Jan-24	02-Jan-24	Governme nt of the Philippine s (current year's budget)	40,000.00	40,000.00	35,400.00	35,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
PURCHASE OF CONSUMABLE SUPPLIES NOT AVAILABLE AT DBM- PS FOR THE 4th QUARTER FY 2023	S - AD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-Nov-23	N/A	N/A	29-Nov-23	04-Dec-23	N/A	05-Dec-23	05-Dec-23	07-Dec-23	N/A	21-Dec-23	21-Dec-23	Government of the Philippine s (current year's budget)	101,060.00	101,060.00	101,050.00	101,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PURCHASE OF CONSUMABLE SUPPLIES NOT AVAILABLE AT DBM- PS FOR THE 4th QUARTER FY 2023		No	NP-53.9 - Small Value Procurement	N/A	23-Nov-23	N/A	N/A	29-Nov-23	04-Dec-23	N/A	05-Dec-23	05-Dec-23	07-Dec-23	N/A	19-Dec-23	19-Dec-23	Government of the Philippine s (current year's budget)	206,300.00	206,300.00	200,000.00	200,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

SUPPLY OF LABOR AND MATERIALS FOR									250							Governme								7					
MATERIALS FOR MATERIALS FOR MATERIALS FOR AD	No	NP-53.9 - Small Value Procurement	N/A	23-Nov-23	N/A	N/A	29-Nov-23	10-Dec-23	N/A	11-Dec-23	11-Dec-23	14-Dec-23	N/A	22-Dec-23	22-Dec-23	nt of the Philippine s (current year's budget)	140,000.00	140,000.00		131,267.00	131,267.00	N/A	Completed						
BRAND-NEW RADIAL TIRES FOR OFFICIAL MOTOR VEHICLE AD MITSUBISHI EXPANDER CROSS	No	NP-53.9 - Small Value Procurement	N/A	30-Nov-23	N/A	N/A	07-Dec-23	11-Dec-23	N/A	11-Dec-23	11-Dec-23	15-Dec-23	N/A	19-Dec-23	19-Dec-23	Governme nt of the Philippine s (current year's budget)	34,800.00	34,800.00		34,260.00	34,260.00	N/A	Completed						
PURCHASE OF ONE (1) UNIT NETWORK ATTACHED STORAGE (NAS) AND ONE (1) UNIT 3.5 SATA HDD 4TB FOR NAS	No	NP-53.9 - Small Value Procurement	N/A	04-Dec-23	N/A	N/A		14-Dec-23	N/A	15-Dec-23	15-Dec-23	27-Dec-23	N/A	N/A	N/A	Governme nt of the Philippine s (current year's budget)	47,000.00	47,000.00		46,820.00	46,820.00	N/A	Awarded with issued Notice of Award						
SUPPLY AND DELIVERY OF ONE (1) UNIT INKJET AS COLOR PRINTER AND ONE (1) PIECE LONG ARM STAPLER	No	NP-53.9 - Small Value Procurement	N/A	05-Dec-23	N/A	N/A	06-Dec-23	14-Dec-23	N/A	15-Dec-23	15-Dec-23	27-Dec-23	N/A	N/A	N/A	Governme nt of the Philippine s (current year's budget)	31,500.00	31,500.00		30,500.00	30,500.00	N/A	Awarded with issued Notice of Award						
LEASE OF VENUE AND ACCOMMODATION WITH MEALS FOR THE CONDUCT OF THE 2023 YEAR-END PERFORMANCE ASSESSMENT AND 2024 STRATEGIC PLANNING EXERCISE	No	NP-53.10 Lease of Real Property and Venue	N/A	14-Dec-23	N/A	N/A	22-Dec-23	27-Dec-23	N/A	27-Dec-23	28-Dec-23	28-Dec-23	N/A	06-Jan-24	06-Jan-24	Governme nt of the Philippine s (current year's budget)	378,000.00	378,000.00		362,978.00	362,978.00	N/A	Completed						
SUPPLY AND DELIVERY OF T-SHIRT FOR THE 36TH NCMB ANNIVERSARY CELEBRATION	No	NP-53.9 - Small Value Procurement	N/A	21-Dec-23	N/A	N/A	27-Dec-23	27-Dec-23	N/A	27-Dec-23	27-Dec-23	27-Dec-23	N/A	03-Jan-24	03-Jan-24	Governme nt of the Philippine s (current year's budget)	135,000.00	135,000.00		106,650.00	106,650.00	N/A	Completed						
CATERING SERVICES FOR THE 36th NCMB ANNIVERSARY CELEBRATION	No	NP-53.9 - Small Value Procurement	N/A	22-Dec-23	N/A	N/A	27-Dec-23	27-Dec-23	N/A	27-Dec-23	27-Dec-23	28-Dec-23	N/A	04-Jan-24	04-Jan-24	Governme nt of the Philippine s (current year's budget)	168,000.00	168,000.00		156,000.00	156,000.00	N/A	Awarded with issued Notice of Award						
														oted Budget o		12/11/25			11,121,020.00										
	Tele Van		98 B			S. Ose						4,100,000		e of Procurem	Charles and Share and	and the same					10,263,209.20							E ALA	
												Total Sav	vings (Total	Alloted Budg	et - Total Con	tract Price)			857,8	10.80								1	75.53

Prepared By:

HAROLD MAY B. TAYAOAN

Recommended for Approval By:

MARIA CRISTINA O. MANGALIMAN Chairperson, Bids and Awards Committee

MARIA TERESITA D. LACSAMANA-CANCI

xecutive Director IV